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Resolution G-99-25, Quidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the Cadifornia Transportation Commission (CTC) on August 18, 1999, dipulates that
funds dlocated for congtruction must be encumbered by the awvard of a contract within twelve months of the
date of the dlocation.

For the Proposition 116 intercity rail projects on the attached lit, the responsible agencies will not be able to
meet the contract award deadline and have requested extensions to alow sufficient time to resolve outstanding
iSSues.

RECOMMENDATION

The Department supports the contract award extension request for one project from the City of San Luis
Obispo and one project from the Ventura County Transportation Commission (VCTC) as described on
Attachment I.

SUMMARY

The Commission has alocated $2,067,593 for projects on the attached list. To date, $272,053 has been
rembursed for digible expenditures, with a bdance of $1,795540 remaining. The atached project list
describes the delays that have resulted in the extension request.

Attachment
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ATTACHMENT
REQUESTSFOR TIME EXTENSIONS FOR CONTRACT AWARD
INTERCITY RAIL PROJECTS
CTC Resolution G-99-25, Guidelinesfor Allocating, Monitoring and Auditing of
Fundsfor Local Assistance Projects
Recipient Project Allocation Date | Allocation Year/ Status/ Reason for Delay Extension Department
Description Amount Program Request/To Recommendation
CITY OF San Luis 5-6-98 $967,000 1996/97 Delay has been caused by the 15 months Approverequest for 15 months
SAN LUIS Obispo Prop 116 length of timerequired to extension dueto extensivetime
OBISPO Multimodal MBFP-97-03 purchasethe needed property Through: required for property acquisition from
Center Approved from Union Pacific Railroad. August 30, 2000 Union Pacific Railroad, which was
Expenditures Construction work isexpected beyond the City's control. Caltrans
Contract to Date: to begin by July 2000. staff have discussed this project with
Award $272,053 the City of San Luis Obispo and we
Deadline: believeit can be completed within the
5-31-99 timeextension requested.
VCTC Camarillo 5-5-99 $1,100,593 1998/99 The Union Pacific Railroad 20 months Approverequest for 20 months
Intercity Rail Prop 116 failed to meet itspromiseto extension to allow for delays caused by
Station BFP-98-26 VCTC that they would spread Through: Union Pacific'strack configuration
I mprovements thetracksto allow a central January 31, 2002 and by the utility relocation. These
platform to be constructed. delayswerebeyond VCTC'scontrol.
Contract Further delay was caused by
Award utility relocation along the Caltransand VCTC have discussed
Deadline: railroad right of way, which this project and we believeit can be
5-31-00 resulted in redesign and completed within the 20 months

relocation of the platform.

requested.




